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MEMORARDUM FOR THE RECORD

SUBJECT: Meetings at Bureamu of the Budget on Financial
and Construction Pleus for New Building

1. On 25 August 1959, in response to s reguest from Mr.
Ecker for a briefing on the status of new building construction
and the finencial construction plens to the end of the project,
STATINTL . I of the Building Plauning Btaff and I visited the
Bureau of the Budget. Ve talked with Mr. Ecker and Mr. Benton,
the BOB snalyst covering Gensresl 8ervices Administration.

2. Mr. Ecker was interested Primerily in our Contingency
reservations and the possible claims which would arise against
this Reserve as construetion proceeds. His conceru arcse out
of the experience of the Depertment of State which entered into
contracts for their building with sizesble resaxves, ut which
has novw been forced to request a supplemental sppropristion.

STATINTL 3. 3. I revieved the status of construction plsns
and projects up to the present time and explained the variocus
types of chsnge orders which could be enticipated. A large
volume of change orders in partition locations is expected and
was provided for in the construction contract which specifies
that we must pay for additional total quantities of the "move-
able” portions, but not for simple relocations. We would, of
course, be charged for the revision of Plans end dravings made
necessary by such changes. Generally, the Building Planning
8taff feels that our reserves should be adequate sad pointed
out instances in which requests for cogtly or unreasonable
revisions of the plans are being denied.
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SUBRJECT: Meetings at Buresu of the Budget on Financial
and Construction Plans for New Building

k. Our epportionment request ves discussed and it was
pointed out that GSA's epportiomment request included in the
first quarter approximstely $2,000,000 for contingencies. The
1ist of installed items which become & part of the building and
other projects which will be financed from planned reservations
(auditorium seats, lilwrary shelving, projection and Public
Address System, etc.) were also briefly outlined.

5« 1 agreed to furnish Mr. Kcker periocdically with date
relative to our reservations and the changes which affect these
STATINTL  reeerves. Nr. I vill furnish timely data on change
orders, etc., vhich affect the uncommitted balance of building
funds 0 ne.

STATINTL

Chief, Analysis Branch #3
BD/CONP/CHM/SWR/odb (b Beptember 1959)
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